DAILY WORE ORDER

Work Site:s Wark Feriad:
Bossert Manufacturing F/RTI8B7
Contractor: 0. H. Materials 0SC: Jack D. Harmon

Contractor Rep.: Faul Street

WORE FLANNED/AUTHORIZED: WORE ACCOMPLISHED FrROM
l.2Continue removal of steel FREVIOUS WORE ORDEER:
debris from the sumps using
the magnet &% drain out Yes N Continues
liguid using 2" pump and 1o (x) L €3
skid unit a2 Cx ) € (O
Zdontinue to clean—-out sumps 3.2 (%) € €3
in Level B % prep for laser .l € 3 € '}
S« dContinue lasering 2nd floor 5. %) £ ¢ 2
area #13 & begin lst floor .0 € 2 ¢ 3 U]
of area #13
4. 0Miw sludge in the vats to 0000 —eeeee e
neutralize with lime COMMENTS:
S.dlontinue to laser area #13
first floor
&. dload-out tws PCR dump
‘ trailers, manifest % ship
EQUIFMENT FLANNED/AUTHORIZED: EQUIFPMENT USED FROM
(3 Vans (23 PFick-up Truck FREVIOUS DAY:
€1) Decon trailer (3) Boboats
€1y Command Post Trailer
(1) Crew Trailer (3) 12K Fools All Authorized
(1) Fortable Eye Wash (i Ccars  _
(&) Radioes (1) S0 FPool COMMENTS:
1) Water Treatment Bystem
w/ appurtenances
(23 High-Fressure Water Laser
w/hoses (1) Mini-Trackhoe
(200 Propane tanks (1) Hi~Lift
(1) Cascade System
(4 Porta-Johns (1) 955 Loader
1) 6-Y Dumpster €1y 3-in — R
41 Submersible Fumps: (3) 2—in 427694
(3 Gatelites (2 6£.5KW SGenerators :
(12 Preumatic Forklift n,mmmmmmmmmmwm,_
FERSONNEL AUTHORIZED: 1) Foreman (3)
(1) Response Manager £2) Foreman (&)
€12 Labomrer £1) Field Clerk
(1) Lab Technician (22 (4) Clean—up Technician (2}
JO) Clean—up Technician (1) €13 Operator (20






